
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 New Mexico

uu   Army - FORT WINGATE / NM621382097400

Progress Planned for FY98-FY99

Refer to page A-79

Progress in FY97

Investigation

Interim Actions

$7,719 $0 $2,132 $0Sites with Response Complete 6 REG

FY98-2032** $47,323

11

0

Design

RA-C

RA-O (LTO)

LTM

17 017

1(1) 0(0)

1

4 5

1

11

$0 $0 $0 $1,393

$259 $0 $229REG

REG

5

5

$2,252

$9,649 $438 $239 $2,175

$0 $0 $0 $71

Total $17,627 $438 $2,600 $5,891

FY03 $7,369

FY02 $13,412

FY01 $299

FY00 $6,842

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 5

Low 12

Not Evaluated 2

0Not Required

34Total Number of Sites

RAB BRAC 1988

0 0 5 $0 $0 $0 $0

uu   Army - WHITE SANDS MISSILE RANGE / NM621382096000

12 sites & 1 grndwtr stdy remain to be completed in 
IRP.Closure of WSMR-5,14,52,61,&71 are expected during 
FY98 w/lng-term monitoring continuing @ all but 5 & 
71.WSMR9,39,40,143,62,&85 in early stages of 
investigation. Work conts. @ 41 & 55

Progress Planned for FY98-FY99

Closure activities have been completed at DSERTS #s 
WSMR-11, 24, 30, 31, 32, 33, 35, 53, 57, 67, 72, 75, 78, and 
84.  Investigation has been completed and no further action 
is planned at DSERTS #s WSMR-27, 34, 36, 60, 70, 73, 74, 
and 83.

Progress in FY97

Investigation

Interim Actions

$10,061 $2,059 $100 $0Sites with Response Complete 58 FUND

FY98-2001** $12,724

6

0

Design

RA-C

RA-O (LTO)

LTM

67 04

20(24) 2(2)

8

21 0

5

9

$3,159 $2,983 $500 $0

$301 $180 $250

FUND

FUND

FUND

3

5

$0

$11,507 $2,961 $1,355 $1,355

$1,867 $894 $414 $453

Total $26,895 $9,077 $2,619 $1,890

FY03 $571

FY02 $810

FY01 $1,548

FY00 $1,595

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 4

Low 6

Not Evaluated 0

2Not Required

71Total Number of Sites

0 2 2 $0 $0 $0 $82

uu   Air Force - CANNON AIR FORCE BASE / NM657212445400

FY98-99: Continued long term groundwater monitoring of 
five landfills.  Prepare decision documents for remaining five
open sites.

Progress Planned for FY98-FY99

FY97 Long term groundwater monitoring of three landfills.  
Decision documents submitted for closeout of seventeen 
sites.

Progress in FY97

Investigation

Interim Actions

$7,704 $0 $0 $0Sites with Response Complete 17 REG

FY98-1999** $1,910

0

0

Design

RA-C

RA-O (LTO)

LTM

22 01

0(0) 0(0)

0

0 0

3

0

$388 $0 $0 $0

$76 $0 $0

REG

REG

REG

0

2

$0

$581 $0 $0 $0

$459 $273 $280 $200

Total $9,208 $273 $280 $200

FY03 $532

FY02 $228

FY01 $420

FY00 $250

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

5Not Required

23Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

uu   Air Force - HOLLOMAN AIR FORCE BASE / NM657212442200

FY97/98: COMPLETE REMEDIATION AT THREE SITES,
START 2ND PHASE OF LTM AT 19 SITES;  LTO WILL 
BE  CONDUCTED  AT 6 SITES AND REMEDIATION AT 
ONE SITE.

Progress Planned for FY98-FY99

INSTALLED THREE SOIL VAPOR EXTRACTION (SVE)
SYTEMS.  INSTALLED A BIOVENTING SYSTEM AND 
CONSTRUCTION OF TWO CAPS.  CONTINUED 
OPERATION OF THREE SVE SYSTEM AND ONE 
BIOVENTING SYSTEM.

Progress in FY97

Investigation

Interim Actions

$9,949 $0 $0 $0Sites with Response Complete 59

FY98-2000** $4,695

0

9

Design

RA-C

RA-O (LTO)

LTM

59 11

14(14) 0(0)

13

8 1

16

0

$2,407 $0 $0 $0

$1,928 $0 $00

1

$0

$14,605 $3,500 $0 $0

$409 $227 $49 $50

Total $30,214 $4,208 $484 $93

FY03 $1,178

FY02 $258

FY01 $790

FY00 $102

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 1

Not Evaluated 0

0Not Required

61Total Number of Sites

RAB

0 8 1 $916 $481 $435 $43

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds
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($000)

FY98
Execution
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($000)
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($000)

RAB BRAC Year NPL/Proposed NPL

 New Mexico

uu   Air Force - KIRTLAND AIR FORCE BASE / NM657182442300

Conduct risk assessments at 23 sites. Recommend NFA at 
10 of the 23 sites. Initiate SI @ 4 AOCs. Recommend NFA 
@ 7 AOCs.  Expect 4 IRAs to become final RAs. Initiate RD
at 11 sites. Merger DOE CAB and Kirtland RAB. Reduce 
total high RR site count by 5.

Progress Planned for FY98-FY99

Initiated IRAs at 5 sites and 1 AOC. Expect 2 IRAs will be 
final RA. Completed RI activities at 24 sites; 23 advance to 
FS. Converted 9 AOCs to sites. Reduced Kirtland's total 
high RR site count from 13 to 12. Working to combine DOE
CAB and Kirtland RAB.

Progress in FY97

Investigation

Interim Actions

$17,267 $2,318 $1,884 $675Sites with Response Complete 36

FY98-2029** $61,044

0

0

Design

RA-C

RA-O (LTO)

LTM

36 034

14(14) 12(12)

0

0 0

0

16

$2,646 $1,245 $1,886 $6,516

$351 $161 $016

13

$1,331

$318 $0 $0 $3,520

$1,136 $823 $0 $160

Total $21,718 $4,547 $3,770 $12,202

FY03 $629

FY02 $11,106

FY01 $13,360

FY00 $11,075

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 5

Low 14

Not Evaluated 7

0Not Required

70Total Number of Sites

RAB

0 0 3 $0 $0 $0 $0

uu   FUDS - CONTINENTAL DIV AFS P7 / NM69799F613300

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 1

FY98-2029** $5,146

1

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

1

0 0

0

2

$0 $0 $0 $0

$5 $5 $501

0

$0

$6 $0 $0 $0

$0 $0 $0 $0

Total $24 $5 $50 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - DEMING AAF / NM69799F618400

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$10 $10 $10 $0Sites with Response Complete 0

FY98-2030** $13,234

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

0 1

0

2

$0 $0 $0 $0

$416 $0 $02

1

$0

$43 $14 $8 $0

$0 $0 $0 $0

Total $469 $24 $18 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - TIERRA AMARILLA AFS P8 / NM69799F627200

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$1 $1 $62 $34Sites with Response Complete 1

FY98-2019** $1,916

2

0

Design

RA-C

RA-O (LTO)

LTM

2 02

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$12 $12 $1601

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $13 $13 $222 $34

FY03 $0

FY02 $27

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 New Mexico

uu   FUDS - WALKER AFB / NM69799F613400

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$6,902 $203 $360 $0Sites with Response Complete 7

FY98-2030** $20,773

1

0

Design

RA-C

RA-O (LTO)

LTM

13 09

0(0) 1(1)

7

5 4

1

2

$140 $71 $25 $0

$467 $67 $2352

3

$200

$2,120 $216 $40 $4,035

$0 $0 $300 $200

Total $9,629 $557 $960 $4,435

FY03 $0

FY02 $0

FY01 $0

FY00 $120

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 0

Not Evaluated 6

6Not Required

22Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


